

Final Project Summary

EMS Readiness Optimization for Manhattan — v1.0.0

Completion Date: March 12, 2026
Repository: github.com/cnsp/ems-optimization
Tag: v1.0.0

Repository Statistics

Metric	Value
Total files in repository	205
Total Python lines of code	7,348
Python source files	42
Jupyter notebooks	7
CSV result files	36
PNG figures	37
PDF documents	18
Markdown documents	22
LaTeX tables	4
YAML configuration files	4
Unit tests	39 (all passing)

Simulation Statistics

Metric	Value
Total simulation runs	1,440
Replications per cell	30
Simulation duration per run	168 hours (1 week)
Warm-up period per run	24 hours
Total simulated time	241,920 hours (~27.6 years)
Total experiments	4 (factorial design)
Verification tests	4 (all passed)
Validation pilots	3 (all passed)

Key Metrics Achieved

Metric	P0 (Baseline)	P2 (Optimized)	Improvement
Mean Response Time	8.08 min	2.57 min	−68.2%
P90 Response Time	19.47 min	3.76 min	−80.7%
8-min Coverage	64.4%	99.6%	+35.2 pp
Mean Utilization	9.1%	7.5%	−1.6 pp

Statistical Significance: All results $p < 0.001$, Cohen’s $d > 28$ (P0 vs P2)

Phase Completion Status

Phase	Description	Status	Deliverables
Phase 1	Data Processing & EDA	✓ Complete	10 figures, processed data, EDA notebook
Phase 2	Demand & Service Modeling	✓ Complete	NHPP model, lambda tables, 2 spec docs
Phase 3	Optimization Models	✓ Complete	3 MIP models, allocations, comparison
Phase 4	DES Simulation + V&V	✓ Complete	SimPy engine, 39 tests, V&V log
Phase 5	Production Experiments	✓ Complete	1,440 runs, 4 experiment CSVs
Phase 6	Statistical Analysis	✓ Complete	ANOVA, post-hoc, 5 pub figures, 4 tables
Phase 7	Final Report & Docs	✓ Complete	Technical report, presentation, roadmap

All 7 phases complete. Project delivered.

Files Added in This Session

Part 1: Repository Sync

- Force-added 38 files previously excluded by .gitignore
- Includes all processed data, figures, experiment tables, and maps
- Pushed successfully to origin/main

Part 2: Phase 7 Deliverables

- docs/technical_report.md (.pdf) — 25-page comprehensive report
- docs/executive_presentation.md (.pdf) — 10-slide stakeholder deck
- docs/implementation_roadmap.md (.pdf) — 3-phase deployment plan
- docs/project_archive.md (.pdf) — Timeline, decisions, lessons learned
- docs/code_documentation.md (.pdf) — Architecture & API guide
- docs/file_inventory.md (.pdf) — Complete file listing
- README.md — Enhanced with key findings and full documentation
- scripts/generate_summary_dashboard.py — Dashboard generator
- results/figures/project_summary_dashboard.png — Visual summary
- docs/final_summary.md — This file

Project complete. Tagged as v1.0.0 and pushed to remote.